

## 492 Weekly Report 21

**Team:** Dec15-13  
**Date:** 11/7/15  
**Advisor:** George Amariuca  
**Project:** Ad Hoc Mobile Network  
**Members:** Cole Cummings  
Cody Lougee  
Ethan Niemeyer

### Summary

Last week's report was a little too optimistic. Bringing code together we realized a lot of logic was in view controllers but needs to be running constantly in the background. To accomplish this we will have to make some changes to the architecture of the app and this will probably take a while and use some of the time we would have rather spent testing/polishing.

### Group Meeting Notes

We started comparing front and back end in the meeting and realized they won't fit together well so we are scrambling to make the app work like we said it would.

### Advisor Meeting Notes

Talked about encryption and visual bugs, we didn't realize how bad connecting the code would be before this meeting so we weren't able to discuss it.

### Accomplishments

Not a whole lot "good" happened this week.

### Plans For Next Week

Work hard to integrate front and back end

If that gets done, begin testing

## Pending Issues

Front end and back end both work, but are not connected and connecting them will not be easy

## Individual Contribution

<b>Team Member</b>	<b>Hours</b>	<b>Descriptions</b>
Cole Cummings	4	Worked on some code for front end to make it easier to integrate back end.
Cody Lougee	4	Helped out with heartbeat/back end and some UI bugs
Ethan Niemeyer	4	Worked with cody to get some bugs hammered out

## Total Contribution

<b>Team Member</b>	<b>Hours</b>
Cole Cummings	71
Cody Lougee	67
Ethan Niemeyer	66