

492 Weekly Report 17

Team: Dec15-13
Date: 10/10/15
Advisor: George Amariuca
Project: Ad Hoc Mobile Network
Members: Cole Cummings
Cody Lougee
Ethan Niemeyer

Summary

UI is starting to come together, Cole and Cody are working on navigation menus for that and Ethan is working on backend

Group Meeting Notes

Talked about connecting the back and front end.

Advisor Meeting Notes

Considering cutting streaming from the application at this point due to time constraints
Heartbeat may replace hello messages, still mostly following DSR

Accomplishments

Front end mostly done for sign in and home page, chat and table views still need a lot of work

Plans For Next Week

Work on implementing heartbeat and additional UI elements.

Pending Issues

CoreData is broken so we are considering using Realm

Individual Contribution

Team Member	Hours	Descriptions
Cole Cummings	5	Created basic homepage in UI application. Apple changed CoreData so we are adding Realm into the project
Cody Lougee	4	Worked on various UI windows and associated logic.
Ethan Niemeyer	6	Started making heartbeat and looking at potential applications

Total Contribution

Team Member	Hours
Cole Cummings	55
Cody Lougee	54
Ethan Niemeyer	51